) AOC CONSTRUCTION FILE
( COUNTY:

(.

BOYD PROJx.CT DEVELOPMENT BUARD ;¢ cope. EDE(
SUBMITTED BY: L

REGULAR MEETING  June 23, 2008 DATE:. &/ (£/0F
BOARD MEMBERS PRESENT WERE: Others Present:
Jeff Lilly Linda Baker Matt Davis
Linda Sullivan Kenny Davis
Bud Stevens '

Meeting Called to order by Chairman, Bud Stevens

Motion by Linda Sullivan s/b Jeff Lilly to approve minutes of last meeting.
Vote as follows:

Dave Hagerman yes

Linda Baker yes Linda Sullivan  yes

Bud Stevens yes

Motion by Linda Baker s/b Linda Sullivan to approve bills as presented and approved by
AOC. Bills totaling $709,746.07.

Vote as follows:

Linda Sullivan yes Linda Baker  yes

Jeff Lilly yes Bud Stevens  yes

Motion by Linda Sullivan s/b Jeff Lilly to approve change order #4- Time extension of
53 days due to adverse weather (This was at start of construction but it bad never been

added to contracts)

Vote as follows:

Bud Stevens  yes Jeff Lilly yes
Linda Sullivan yes Linda Baker yes

Next Meeting July 28, 2008 at 1 PM

Talked about stone on building; Only elected officials will be able to park in secure
parking arca; Clerk’s office was not going to get new furniture and this being a new
building with this being the first impression visitors will see when they enter building
state should reconsider .

Motion to adjourn by Linda Baker s/b Linda Sullivan.

Vote as follows: ‘

Bud Stevens yes Jeff Lilly yes
Linda Baker yes Linda Sullivan yes

Chairman






